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Coordinating Restoration and Tracking Coordinating Restoration and Tracking 
Success 2004Success 2004

Volume 1 Volume 1 -- Strategic PlanStrategic Plan
Report Purpose and Background     
Restoration Strategy
Vision and Indicators of Success
Work Goals and Objectives
Linkages Between Work Efforts and Ecosystem Restoration

Biennial ReportBiennial Report
Major Accomplishments 2003 Through July 2004
Progress Made Toward Restoration 2003-2004

Total Cost EstimateTotal Cost Estimate
Overview of Major Program Costs

Volume 2 Volume 2 -- Integrated Financial PlanIntegrated Financial Plan
Detailed Project Data Sheets
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April 20 – Begin update of 2004 reporting documents – Brief WG and Request POC’s
May 1 – Data request to all agencies for IFP update and input to Strategic Plan and Biennial Report. 
MAY 17 – TF briefing on Reporting Responsibilities 2004-2006
June-July Staff and editor work on updating document and plan for publishing process

DEADLINES
TEXT INPUT JUNE 1 Project Sheets June 19*     
*LATT Project Sheets data as of June 30 will be incorporated into Final Draft

July 14 – Distribute Draft 1 of Volumes 1 & 2 to Working Group for comments.  
August 1 – All input on Draft Volumes due to OED

August 1-Sept 5   Staff complete final draft of Documents, QA/QC – Editor review and edit, Staff prepare an electronic 
word file for Distribution to Task Force and Working Group

Sept. 6 – Final Draft documents provided to Task Force/WG electronically in Text format Comments Due Sept. 20
September 20– TF/WG  Approval of September 6 Documents (Note if additional time needed can schedule a 

conference call for approval of any additional edits)
October 1– Transmit to OMB for review – upon release document printed and distributed by the end of the year.
November– Transfer approved documents to print format including graphics, layout, and preliminary document format

2006 Timeline for Reporting Requirements2006 Timeline for Reporting Requirements
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Working Group Next StepsWorking Group Next Steps
• Identify your agency/organization point of contact to 

provide input and review for these reporting documents 
to OED by May 1, 2006

• Be sure to review documents and provide input on a 
timely basis

• All review documents will be provided in word format to 
facilitate editing. Upon final approval the document will 
then be transferred into a graphic and production form.

• Contacts: 
– Linda Friar or Marsha Bansee 305-348-1665
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Thank you.Thank you.

Are there any questions?Are there any questions?


